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Grant Number:

Obligation Date:

Award Date:

Grantee Name:

Contract End Date:

Review by HUD:

Washoe County, NV

03/16/2014

Reviewed and Approved

Grant Award Amount:

Grant Status:

QPR Contact:

$1,735,918.00

Active

Stephen Shipman

LOCCS Authorized Amount:

Estimated PI/RL Funds:

$1,735,918.00

$0.00

B-11-UN-32-0002

Total Budget:
$1,735,918.00

Disasters:
Declaration Number
No Disasters Found

Narratives
Summary of Distribution and Uses of NSP Funds:
Revised NSP3 Action Plan
>Summary of February 2013 Amendment:
Washoe County is updating its NSP3 Action plan to better reflect the County plan for NSP3 funding. As project planning and implementation
has progressed, the County has determined that several changes are in order. These are primarily necessitated by the actual costs of
construction based on bids and updated costs estimates and a thorough underwriting analysis of the primary rental project being developed by
the County. As further outlined below, the County is updating its provisions related to Ensuring Continued Affordability and the Definition of
Affordable Rents. In both cases, the updates are intended to clarify prior provisions, eliminate minor internal inconsistencies, and provide for
operational flexibility in the future.
Based on updated cost estimates and actual bids, the County is also proposing changes to the structure of the anticipated scattered site rental
development included in prior versions of this plan. Rather than be entirely restricted to tenants at or below 50% of the area median income
(AMI), the project will be adjusted to include some units targeted to households with incomes of up to 120% AMI. Including units at higher
rents will improve the overall financial viability of the development over time and provide operational flexibility. Based on available funding,
including $550,000 from the State of Nevada (not including another $24,000 for administrative costs), the project itself is now projected to
consist of up to 10 total units, of which four 1-bedroom units will be 50% AMI units, three 2-bedroom units will be 50% AMI units, and three 2bedroom units will be 120% AMI units.
Additionally, the County has adjusted its plans relative to the long-term ownership and operations of the anticipated scattered site rental
development included in prior versions of this plan. While the County will continue to act as the developer for this project, including building
sites on Spokane Avenue in Reno and Zephyr Way in Sparks, it intends to transfer ownership of the project shortly after completion and leaseup to a local nonprofit community development corporation. The County intends to solicit a new owner-operator through an RFP process and
will secure the NSP3 investment in the project through both a deed restriction and financing documents.
Finally, based on current cost projections, the County is amending the overall scope of projected activity. Nearly all available NSP3 funding
will be used toward the rental project on Spokane and Zephyr. If enough funding is available once final bids for this project are available, the
County will seek to acquire additional foreclosed, abandoned, or vacant residential property and build or rehabilitate additional units that would
be added to the scattered site rental project or sold to NSP-eligible buyers.
Consistent with HUD requirements, Washoe County provided public notice of this amendment of its NSP Action Plan by publishing a Public
Notice on Friday, March 15, 2013 in the Reno Gazette Journal, a publication of general circulation, and by a posting on the County website at
www.washoecounty.us. The public comment period ran for 15 days, expiring on March 31, 2013.
>No Public Comments were recieved.
PRIOR ACTION PLAN TEXT:
This action plan is Wash

Summary of Distribution and Uses of NSP Funds:
e County's first substantial amendnt to its NSP3 plan. All previous actions plans will remain available at www.washoecounty.us/comdev. This
amendment adds Redevelopment as an eligible use and slightly alters the boundary of the target neighborhood. These changes are
necessary in order to acquire property within the NSP3 required timelines. While there appear to be numerous foreclosures in the original
target area, current regulations in Nevada regarding the foreclosure process are slowing the movement of these units to market. We continue
to believe these units will eventually become available but in the meantime it is necessary for us to find other more readily available
opportunites. By expanding the target area and the eligible uses of the funds, Washoe County will be able to move more rapidly to implement
the NSP3 grant. In order to ensure adequate funds for the new opportunities, Washoe County is re-evaluating its currently approved activity to
rehabilitate a unit it currently owns at 1361 10th street. This approved activity may become an option again in the future should funds allow.
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Should it decide to pursue this activity the county will undergo the proper amendment process to re-activate this activity. Washoe County
followed the same Citizen Participation Plan it followed for the original submittal for NSP3 funds. This includes conducting a public meeting,
publishing notice, posting in numerous locations, and making the plan available in several locations including the county's NSP3 webpage. To
date, no members of the public have chosen to comment on Washoe County's NSP3 plan or activities.
Washoe Countys NSP3 funds will be supplemented with $400,000 in State of Nevada NSP3 funds. This will result in a total of $1,962,327.00
in funds available for program activities. A pro-rated division of these funds results in 80 percent of funds attributed to Washoe County and the
remaining 20 percent contributed by the State of Nevada. Washoe Countys first NSP3 Action Plan focused on only Eligible Use B, or
Acquisition and Rehabilitation of Foreclosed units. This amended Action Plan, in addition to slightly expanding the boundaries of the target
neighborhood, also adds Eligible Use E, or Redevelopment of Vacant Parcels. The new map is entitled NSP3 Target Area 2, and is given the
HUD Neighborhood ID number 7143829. The Map and the HUD generated data sheet, including the census tract numbers, is an attached
document to the specific activities listed later in the action plan.
Washoe County intends to produce a total of 12 units. Washoe County will be credited for 9 units, and the State of Nevada will be credited
with funding 3 units. The distribution of funds is as follows.
1. Acquire three vacant parcels in a failed subdivision and subsequently construct a duplex on each parcel for a total of 6 units.
2. Construct a four-plex designed for seniors on a vacant parcel currently owned by Washoe County.
3. Acquire and rehabilitate 2 foreclosed units.
Rehabilitation and new construction (redevelopment) will result in energy efficient units that meet the "Build Green" constructiion standards of
the National Asssociation of Home Builders. All units will be made avialable to LH-25 qualified families, seniors, aging out foster youth, and
other tenants. Ten

Summary of Distribution and Uses of NSP Funds:
antswill generally already be clients of the Washoe CountySocialServices Department.

How Fund Use Addresses Market Conditions:
Response:
Supply: Washoe County Assessor data indicates that the supply of single family and multi family units in foreclosure is substantial. While the
HUD mapping tool has been used extensively in our search for a target neighborhood, the unfortunate truth is that it was not difficult to draw
small, medium, and large neighborhoods that easily met the minimum needs score for the state of Nevada (17). In fact only one of the
neighborhoods we tested did not meet the minimum score.
In order to have a meaningful impact, this program will attempt to focus the expenditure of funds in micro areas within the identified target area
as defined on the NSP3 map provided. Our target area identification process involved reviewing the locations of foreclosures (county assessor
data) and matching those areas with other variables (transit, employment, etc.). The acquisition and rehabilitation of targeted properties will
help to remove the inherent instability and risk involved with foreclosed properties, and in turn will help to stabilize the local market and
encourage further private investment. The redevelopment of vacant properties in the target area will have s similar investment inducing
impact.
Demand: The program design is focused on providing homes to families already receiving case management and supportive services from the
Washoe County Social Services Department, Childrens Services Division. Families will be referred to the program through an existing
comprehensive assessment process which will identify housing as a primary risk and safety factor. Housing is a primary risk factor in over 80
percent of all families served by the Department related to reports of neglect. In addition, the identified target neighborhood area represents
one of the highest rates of referral and resulting need for services. The demand for housing from these clients far outpaces the supply of
available units. Vacancy is not anticipated to be a barrier to the successful implementation of this program.

Ensuring Continued Affordability:
Ensuring Continued Affordability:
>As Revised by February 2013 Amendment: Washoe County will adopt the minimum affordability period requirements of the HOME program
found at 24 CFR 92.252(e) for any rental properties developed and the requirements from 24 CFR 92.254 for any units developed for sale to
income eligible homebuyers.
PRIOR ACTION PLAN TEXT:
This program will adopt, at a minimum, the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f), and 92.254 for long term
affordability, with priority given to properties committed for longer periods. A minimum of 15 years if over $15K investment.

Definition of Blighted Structure:
A building or structure, used or intended to be used for residential, commercial, industrial or other purposes , or and combination thereof,
which are unfit or unsafe for those purposes and are conducive to ill health, transmission of disease, infant mortality, juvenile delinquency or
crime because of one or more of the following factors:
1.
Defective design and character of physical construction.
2.
Faulty arrangement of the interior and spacing of building.
3.
In adequate provision for ventilation, light, sanitation, open spaces and recreational facilities.
4.
Age, obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
Washoe County will not be using federal funds from this grant to purchase and demolish structures. If demolition were necessary, we would
use Nevada Revised Statutes, Title 18, Chapter 231 to expand the definition of blighted found above.

Definition of Affordable Rents:
Definition of Affordable Rents:
>As Revised by February 2013 Amendment: The program will adopt, as affordable, maximum rents that do not exceed those established by
24 CFR 92.252(a)(1) (i.e. the calculated 65% Rent as published by the HOME program, unlimited by the Fair Market Rent). Additionally, rents
will be calculated consistent with 24 CFR 92.252(c) and adjusted annually per the requirements of 24 CFR 92.252(f).
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PRIOR ACTION PLAN TEXT:
The program will utilize the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f) and 92.254. The program will utilize low HOME
rents as determined by HUD.

Housing Rehabilitation/New Construction Standards:
Housing rehabilitation standards will generally seek to adhere to the International Building Codes adopted by Washoe County, the City of
Reno, and the City of Sparks including but not limited to: the International Building Code, International Residential Code, Mechanical Code,
and the National Electrical Code.
An energy and water efficiency plan will be required for all properties acquired and rehabilitated or newly constructed with NSP3 funds. At a
minimum, the standards for rehabilitation will be the Energy Star standards identified in the NSP3 guidelines. We have adopted the "Build
Green" program of the National Association of Home Builders for new construction and rehabilitation. In all instances, we will seek to
implement these standards.
The vast majority of rehabilitation work being carried out will involve a variety of minor to moderate activities to be carried out in existing
structures. Where replacements are needed, we will seek to replace older obsolete products and appliances such as windows, doors, lighting,
air conditioning units, and refrigerators with Energy Star-46 labeled products. Water efficient toilets, showers, and faucets, such as those with
the WaterSense label, will also be installed when replacements are being carried out.
Washoe County anticipates all acquired units will be vacant. However, should the need arise, Washoe county will adhere to its relocation and
anti-displacemtn policies, which reflect all current Federal standards.

Vicinity Hiring:
The Washoe County NSP3 program will, to the maximum extent possible provide for the hiring of individuals who reside in the vicinity of the
NSP3 projects (in the target neighborhood area). This will include requiring all contractors and sub-contractors that work on these projects to
provide notice of all hiring be posted at a minimum of three public locations within the neighborhood, in both English and Spanish.
Additionally in order to further the vicinity hiring requirement all contractors and sub-contractors will be required to provide preference in hiring
to applicants living in the target neighborhood area, when all other qualifications are equal.

Procedures for Preferences for Affordable Rental Dev.:
Procedures for Preferences for Affordable Rental Dev:
The Housing Element of the Washoe County Master Plan contains numerous polices and action programs to support, promote, and
incentivize the development of affordable housing. These policies and programs include the removal of regulatory barriers, providing for
increased density, and providing incentives (including density incentives) to develop affordable housing. The Washoe County Housing
Element can be accessed at the following link:
http://www/comdev/publications_maps_products/comdevplan/comdevplan_index.htm

Grantee Contact Information:
Eric Young
eyoung@washoecounty.us
775-328-3613
PO box 11130
Reno NV 89520.

Overall

This Report Period

To Date

Total Projected Budget from All Sources

N/A

$1,735,918.00

Total Budget

$0.00

$1,735,918.00

Total Obligated

$0.00

$1,735,918.00

Total Funds Drawdown
Program Funds Drawdown

$0.00
$0.00

$1,735,918.00
$1,735,918.00

$0.00

$0.00

Program Income Received

$0.00

$0.00

Total Funds Expended

$0.00

$1,735,918.00

Match Contributed

$0.00

$0.00

Program Income Drawdown
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Progress Toward Required Numeric Targets
Requirement

Required

To Date

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

0.00%
0.00%

Minimum Non-Federal Match

$0.00

$0.00

Limit on Public Services

$260,387.70

$0.00

Limit on Admin/Planning

$173,591.80

$44,289.00

$0.00

$44,289.00

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type
Administration

Target

Actual

$173,591.80

$44,289.00

Target

Actual

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

$433,979.50

$917,685.00

Overall Progress Narrative:
Over the course of the last three months, the NSP3 program has continued to market the remaining units on
Spokane Street, working to fill the four units with tenants. The original marketing plan was adjusted (reducing the
rent) based on the inability to fill the units. This change was the reduction of the rent by $8. Originally the rent was
set at $603, and in discussion with the property manager, it was suggested that housing availability search
engines sorting mechanisms are often set at even dollar increments. By dropping the rent from $603 to $595, it was
thought that the program would be able to capture those tenants looking for a unit under the $600 threshold. This
change did not increase the number of applicants. As a result, another push was done to resend the availability of
the units through case managers and social workers in Senior Services and partner agencies. Unfortunately, the
client base in these programs generally do not meet the lower income threshold for the units. During the early part
of the quarter a single tenant was identified through a local veterans resources organization, and the first Spokane
tenant started occupancy in mid July. Efforts to fill the units continue.
The Zephyr units were rented out almost as soon as they were put on the market. Several of the tenants were
recipients of Reno Housing Authority (RHA) housing vouchers, which reinforced that the marketing plan was
reaching the appropriate tenant base.
Once the final units at Spokane are filled, the team plans to proceed to close out the grant.

Project Summary
Project #, Project Title

This Report Period
Program Funds
Drawdown

To Date
Project Funds
Budgeted

Program Funds
Drawdown

One, administration

$0.00

$44,289.00

$44,289.00

Three, Redevelopment of Vacant parcels.

$0.00

$1,691,629.00

$1,691,629.00
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Activities
Project # / Title:

One / administration

Grantee Activity Number:
Activity Title:

2
Administration

Activitiy Category:

Activity Status:

Administration

Under Way

Project Number:

Project Title:

One

administration

Projected Start Date:

Projected End Date:

06/01/2011

03/16/2014

Benefit Type:

Completed Activity Actual End Date:

( )

National Objective:

Responsible Organization:

N/A

Washoe County

Overall

Jul 1 thru Sep 30, 2014

To Date

Total Projected Budget from All Sources

N/A

$44,289.00

Total Budget

$0.00

$44,289.00

Total Obligated
Total Funds Drawdown

$0.00
$0.00

$44,289.00
$44,289.00

$0.00
$0.00

$44,289.00
$0.00

Program Income Received

$0.00

$0.00

Total Funds Expended

$0.00

$44,289.00

$0.00

$44,289.00

$0.00

$0.00

Program Funds Drawdown
Program Income Drawdown

Washoe County
Match Contributed

Activity Description:
Note: The County will also receive $24,000 in NSP3 administrative funding from the Nevada State Housing Division, however,
due to DRGR issues, we have been advised not to include that funding in the budget until a system update has been
completed.
General Administration and planning activities associated with implementation of NSP3.

Location Description:
N/A

Activity Progress Narrative:
The primary activities for this quarter has been coordinating the financial reports between the property manager and the
comptrollers. The focus has been breaking out costs between the two properties in order to facilitate effective cost accounting.
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addition, as the operation of housing is a new business line for Washoe County, staff has been navigating the accounting rules
in order to make sure the County is following all applicable federal and state rules governing the affordable housing.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

Amount

No Other Funding Sources Found
Total Other Funding Sources

Project # / Title:

Three / Redevelopment of Vacant parcels.

Grantee Activity Number:
Activity Title:

3
Zephyr Way LH25

Activitiy Category:

Activity Status:

Construction of new housing

Under Way

Project Number:

Project Title:

Three

Redevelopment of Vacant parcels.

Projected Start Date:

Projected End Date:

07/15/2012

03/16/2014

Benefit Type:

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:

Responsible Organization:

NSP Only - LH - 25% Set-Aside

Washoe County

Overall

Jul 1 thru Sep 30, 2014

To Date

Total Projected Budget from All Sources

N/A

$219,921.00

Total Budget

$0.00

$219,921.00
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Total Obligated
Total Funds Drawdown

$0.00
$0.00

$219,921.00
$219,921.00

$0.00
$0.00

$219,921.00
$0.00

Program Income Received

$0.00

$0.00

Total Funds Expended

$0.00

$219,921.00

$0.00

$219,921.00

$0.00

$0.00

Program Funds Drawdown
Program Income Drawdown

Washoe County
Match Contributed

Activity Description:
Update as of February 2014: County is continuing with the original project plan whereby the County will own and operate the
units. The County may still consider transferring project, subject to the assumption of all applicable NSP compliance
obligations, to a local owner/operator.
Note: This project will also be supported by $550,000 in NSP3 funding from the State of Nevada. However, due to DRGR
issues, we have been advised not to include that funding in the budget until a system update has been completed.
With changes outlined in the 2013 action plan amendment, the County now expects to identify a local entity to become the
owner/operator during the affordability term.
PRIOR ACTION PLAN TEXT:
After acquiring three parcels with NSP3 funds, Washoe County will construct an energy efficient duplex on each parcel.
Washoe County will maintain ownership of these units and will operate the rental project. The affordability period will be a
minimum of 15 years, or the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f), and 92.254 for long term
affordability, whichever is greater. The units will be made available to low income families. The tenant pool is expected to
largely be drawn from existing programs being implemented concurrently by the Washoe County Social Services Deparetment.
By maintaining ownership, Washoe County can ensure the affordability period and tenant eligibility.

Location Description:
The vacant parcels are on Zephyr Way in the City of Sparks in the northeast corner of the target neighborhood. They are
located directly adjacent to and north of Oppio Park, Sparks Middle School and Risley Elementary School. Within 1 mile of the
area is a broad variety of services. Transit is available within a half mile.

Activity Progress Narrative:
By the first two weeks of this quarter, all of the Zephyr units were occupied by eligible tenants. With full occupancy the focus of
the program has shifted to monitoring the ongoing costs of maintenance on the units, as well as reviewing the utility costs.
There were some initial move in issues that were resolved rapidly (broken fence board, leaky faucet etc), but otherwise there
have been few issues.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total

Total

#Low flow toilets

0

6/6

#Low flow showerheads

0

6/6

#Units with bus/rail access

0

3/3

#Units exceeding Energy Star

0

3/3

#Units ¿ other green

0

3/3

This Report Period

Cumulative Actual Total / Expected

Total

Total

# of Housing Units

0

3/3

# of Singlefamily Units

0

3/3
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

# of Households

0

0

0

3/3

0/0

Total Low/Mod%
3/3

100.00

# Renter Households

0

0

0

3/3

0/0

3/3

100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

Amount

No Other Funding Sources Found
Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

4
Spokane Redevelopment

Activitiy Category:

Activity Status:

Construction of new housing

Under Way

Project Number:

Project Title:

Three

Redevelopment of Vacant parcels.

Projected Start Date:

Projected End Date:

07/15/2012

03/16/2014

Benefit Type:

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:

Responsible Organization:

NSP Only - LH - 25% Set-Aside

Washoe County

Overall

Jul 1 thru Sep 30, 2014

To Date

Total Projected Budget from All Sources

N/A

$697,764.00

Total Budget

$0.00

$697,764.00

Total Obligated
Total Funds Drawdown

$0.00
$0.00

$697,764.00
$697,764.00

$0.00
$0.00

$697,764.00
$0.00

Program Income Received

$0.00

$0.00

Total Funds Expended

$0.00

$697,764.00

$0.00

$697,764.00

$0.00

$0.00

Program Funds Drawdown
Program Income Drawdown

Washoe County
Match Contributed

Activity Description:
Update as of February 2014: County is continuing with the original project plan whereby the County will own and operate the
units. The County may still consider transferring project, subject to the assumption of all applicable NSP compliance
obligations, to a local owner/operator.
With changes outlined in the 2013 action plan amendment, the County now expects to identify a local entity to become the
owner/operator during the affordability term.
PRIOR ACTION PLAN TEXT:
Washoe County is currently in possession of this vacant parcel. The county acquired this parcel 10-21-1996. Since that time,
the county has not developed any plans for its eventual development and as a consequence, the parcel has remained vacant.
Together with the investments other property owners are making nearby, NSP3 funds willl represent a significant investment
that will provide an incentive for further reinvestment by yet other property owners in the area. Stabilization and eventual
improvement of this entire micro-area is a likely result.
The County will maintain ownership of this property and will operate the rental program. Washoe County will redevelop
this vacant lot with 4 efficiency style units designed for senior occupancy, however, they will remain available for a variety of low
income tenants. The units will be energy efficient and offer long term sustainability. Washoe County will ensure an affordability
period of at least 15 years, or the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f), and 92.254 for long term
affordability, whichever is greater.

Location Description:
842 Spokane Ave is directly across from the Washoe County Administrative complex at the corner of 9th St. and Wells Avenue.
The Washoe County Senior Center, bus stops, and a broad range of services are directly accessible from this location.
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Activity Progress Narrative:
During this quarter, the first tenant moved into these units. As has been noted, filling the units has been very slow and the
NSP3 team is working on identifying prospective tenants through direct advertising, and outreach through a variety of internal
processes. It has become clear that a rent reduction or a subsidy mechanism needs to be put into effect in order to complete
filling these units.
The NSP3 team is reviewing options on the next step.
During this quarter, a single tenant occupied one of the units. In attempting to enter the data into DRGR, it was discovered that
there was some missing data in the action plan specific to the number of households in the low and moderate income
categories.
It was decided to proceed with approving the QPR, and then fixing the Action plan and then reporting the data.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total

Total

#Low flow toilets

4

4/4

#Low flow showerheads

4

4/4

#Units with bus/rail access

4

4/4

#Units exceeding Energy Star

4

4/4

#Units ¿ other green

4

4/4

This Report Period

Cumulative Actual Total / Expected

Total

Total

# of Housing Units

4

4/4

# of Singlefamily Units

4

4/4

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

Amount

No Other Funding Sources Found
Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

5
Zephyr Way LMMI

Activitiy Category:

Activity Status:

Construction of new housing

Under Way

Project Number:

Project Title:

Three

Redevelopment of Vacant parcels.

Projected Start Date:

Projected End Date:

03/16/2011

03/16/2014

Benefit Type:

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:

Responsible Organization:

NSP Only - LMMI

Washoe County

Overall

Jul 1 thru Sep 30, 2014

To Date

Total Projected Budget from All Sources

N/A

$773,944.00

Total Budget

$0.00

$773,944.00

Total Obligated
Total Funds Drawdown

$0.00
$0.00

$773,944.00
$773,944.00

$0.00
$0.00

$773,944.00
$0.00

Program Income Received

$0.00

$0.00

Total Funds Expended

$0.00

$773,944.00

$0.00

$773,944.00

$0.00

$0.00

Program Funds Drawdown
Program Income Drawdown

Washoe County
Match Contributed

Activity Description:
Update as of February 2014: County is continuing with the original project plan whereby the County will own and operate the
units. The County may still consider transferring project, subject to the assumption of all applicable NSP compliance
obligations, to a local owner/operator.
With changes outlined in the 2013 action plan amendment, the County now expects to identify a local entity to become the
owner/operator during the affordability term.
PRIOR ACTION PLAN TEXT:
After acquiring three parcels with NSP3 funds, Washoe County will construct an energy efficient duplex on each parcel.
Washoe County will maintain ownership of these units and will operate the rental project. The affordability period will be a
minimum of 15 years, or the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f), and 92.254 for long term
affordability, whichever is greater. The units will be made available to low income families. The tenant pool is expected to
largely be drawn from existing programs being implemented concurrently by the Washoe County Social Services Deparetment.
By maintaining ownership, Washoe County can ensure the affordability period and tenant eligibility.

Location Description:
The vacant parcels are on Zephyr Way in the City of Sparks in the northeast corner of the target neighborhood. They are
located directly adjacent to and north of Oppio Park, Sparks Middle School and Risley Elementary School. Within 1 mile of the
area is a broad variety of services. Transit is available within a half mile.

Activity Progress Narrative:
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By the first two weeks of this quarter, all of the Zephyr units were occupied by eligible tenants. With full occupancy the focus of
the program has shifted to monitoring the ongoing costs of maintenance on the units, as well as reviewing the utility costs.
There were some initial move in issues that were resolved rapidly (broken fence board, leaky faucet etc), but otherwise there
have been few issues.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total

Total

#Low flow toilets

0

6/6

#Low flow showerheads

0

6/6

#Units with bus/rail access

0

3/3

#Units exceeding Energy Star

0

3/3

#Units ¿ other green

0

3/3

This Report Period

Cumulative Actual Total / Expected

Total

Total

# of Housing Units

0

3/3

# of Singlefamily Units

0

3/3

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total Low/Mod%

# of Households

0

0

0

0/0

3/3

3/3

100.00

# Renter Households

0

0

0

0/0

3/3

3/3

100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources

Amount

No Other Funding Sources Found
Total Other Funding Sources
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