

Open Space and Regional Parks Commission Meeting September 27, 2023

PLANNING HIGHLIGHTS

- Staff submitted a Recreational Trails Program (RTP) grant pre-application to support Phase 1 Trail System Improvements at Hidden Valley Regional Park. The project is based on the updated Hidden Valley Master Plan (2022)
- Staff participated in the consultant selection process for the City of Reno led Truckee River Master Plan update.
- Design work for Phase 1 of the Galena Schoolhouse Restoration has been completed and the construction contract for exterior improvements and seismic stabilization is expected to go out for bid in October. This project is partially funded with a Commission for Cultural Centers and Historic Preservation (CCCHP) grant.
- A contract was awarded to LA Studios to complete the design work for the Rancho San Rafael Regional Park All-Inclusive Playground project. This project is partially funded with a Land and Water Conservation Fund (LWCF) grant.
- Design work for the Riverbend Trailhead project was completed and the construction contract for parking lot construction is expected to go out for bid in October. This project is partially funded by a Land and Water Conservation Fund (LWCF) grant.
- The pit toilet restroom was ordered for the Regional Archery Facility project funded through a Nevada Department of Wildlife Shooting Range Grant. The design work for the project is in progress and parking lot construction with restroom installation is expected to begin in February-March 2024.